



Managing a Project - – Content and Communications [Project Development and Communications Unit]

29 September 2009, Antwerp, Flemish Region of Belgium





Lessons learned from the first reporting rounds

- Lead Beneficiary Principle
 - Delay in activities
 - Transnational aspects – not only reporting on individual activities
 - Lack of consistency – approved application v/s reported activities
 - Publicity and Communication plan – in some cases still missing
 - Indicators
 - Enclosures
- — — — —
- Transfer of application to the on-line system
 - Explanation for Changes and other project issues sheet

Useful concepts to consider

