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Claim Period 3: 01.10.12-31.03.13

Pilot: Community Capacity Building and Land Re-use in 

Gamlestaden, Gothenburg

City Centre

Gamlestaden



Timeline:

01.10.12 31.03.13
22.10.12 28.11.12
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with the 
tenants 

association 

Final 
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Meeting 
with local 

newspaper

05.11.12

Meeting at 
venue

Idea Party 

& Christmas 

Workshop 

01.12.12 05.12.12

Review of 
the results 

Meeting with 
Helena 

Holmberg

30.01.13
14.11.12



People and Partnerships



Stakeholder Network:
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Engagement:

• Involved students of the 

Gamlestaden school in the making 

of a model of the borough;

• Invited residents groups to get 

involved in organising an “Idea 

Party & Christmas Workshop”;

• Put up notices in stairwells inviting 

local residents to the event; and

• Invited a local newspaper to write 

an article about the event.



Paradigms and Policy



Policy:
Holländareplatsen

• Detailed planning approval for new residential unit.

• Compensation measures – new playground. 

Bunkeberget

• Currently no legislative barriers and challenges –

Publicly managed land.



Practice and Finance



Finance:



Practice:
Pilot development:

• “Idea Party & Christmas 

Workshop”

On-the-ground progress:

• No progress on site.

Future plans:

• Publicly managed land –

the Park and Landscape 

Administration is 

responsible.



SEEDS Partner Involvement



How have you involved your SEEDS partners?

• No information specific to the pilot has been shared.

What support, help or information do you need from your

SEEDS partners?

• Ways of engaging local businesses who are in financial difficulties. 

• Ways of engaging artists and other creative businesses.



Lessons Learnt:

+

The model making process - involving local children. 

Tenants association – involving local residents.

-

Involving local businesses. 

Evaluation:

• A detailed project evaluation is planned for spring 2014.



The Next Claim



What Happens Next:

Step 1: Meeting for additional production of ideas (mid-late March)

Invited guests - "creative people" (Artists? Local profiles? Resident politicians? 

Members of associations?) 

Purpose: Gathering of ideas to enliven Gamlestaden. 

Expected results of the idea process:

• Concept ideas for the renewal of Bunkeberget and its surroundings

• Concept ideas for the renewal of Holländareplatsen

• Concept ideas for further development throughout Gamlestaden



What Happens Next:

Step 2: Form a reference group of key people from: 

• District Administration Eastern Gothenburg,

• Traffic Office, 

• City Planning Office, 

• Development Northeast, 

• Property Owners in Gamlestaden, 

• Poseidon, 

• Tenants association, 

• Representatives of the business community.

Priority: Communication and feedback with residents.

Communication channel: Secure Gamlestaden (magazine), No. 2 in 2013


